ID	Task Name	Project Leader	Duration	Start	Finish
1	**WADAH INFORMATION SYSTEM**		**52 days**	**Thu 6/9/18**	**Thu 15/11/18**
2	**Conceptualization & Initialize Project**	**Fazli**			
3	Define Business Case		5 days	Thu 6/9/18	Wed 12/9/18
4	**Develop Plan & Charter**	**Izlin**			
5	Define Objective		1 day	Wed 12/9/18	Wed 12/9/18
6	Define Problem Statement		1 day	Wed 12/9/18	Wed 12/9/18
7	Define Scope		1 day	Wed 12/9/18	Wed 12/9/18
8	Define Project Schedule		2 days	Thu 13/9/18	Fri 14/9/18
9	Calculating Cost & Budget		3 days	Fri 14/9/18	Tue 18/9/18
10	**Execute & Control project**	**Fahmy**			
11	Planning		2 days	Wed 19/9/18	Thu 20/9/18
12	Analysis		3 days	Wed 19/9/18	Fri 21/9/18
13	Design		7 days	Fri 21/9/18	Mon 1/10/18
14	Implementation		30 days	Fri 21/9/18	Wed 31/10/18
15	Testing		4 days	Thu 1/11/18	Tue 6/11/18
16	**Close Project**	**Najwa**			
17	Documentation		5 days	Wed 7/11/18	Tue 13/11/18
18	Presentations		1 day	Tue 13/11/18	Tue 13/11/18
19	**Evaluate Project**	**Faezah**			
20	Evaluate Document		3 days	Tue 13/11/18	Thu 15/11/18

Gantt chart timeline headers: September 2018 | October 2018 | November 20
25 30 4 9 14 19 24 29 4 9 14 19 24 29 3 8 13 18 2

Legend:

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	◇
Milestone	◆	Duration-only		Deadline	⬇
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only	[		
Inactive Milestone	◇	Finish-only	]		

Project: WAdah latest.mpp
Date: Wed 21/11/18